
Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held February 21, 2006
9:30 am to 10:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreement o
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Greg Sintofi, Woject Manager, DOE-RL
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Deborah Singleton, Project M anager, Washington State Departm t of Ecology

Contractor Concurrence
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Anthony Miskho, R Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1
M-026 LDR Report Project Manager Meeting

at
2420 Stevens/Room 126
Richland, Washington

Meeting Held February 21, 2006
9:30 am to 10:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics
• Ecology dispute resolution closeout letter to DOE November 22, 2005 letter—Ecology has

drafted the letter. The letter is in concurrence.
• Discontinue reporting CERCLA mixed waste in LDR report—DOE proposed deleting

CERCLA mixed waste from being reported in the LDR report. Ecology has not had time to
discuss this matter. The agenda item will be moved to Section 5, Workshop items and will
be discussed at future LDR PMMs. The CY 2005 LDR Summary Report will contain the
same CERCLA mixed waste as was reported in the CY2004 LDR Report.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments

• 242-5 and 242-T Evaporators (CH2M Hill) — The assessment report was transmitted from
ORP to Ecology last week. Jeff Lyons is the project manager for Ecology.

• 241-CX Tank System (FH) — Ongoing.
• T Plain (FH)- Ongoing.
• 200 Area North (FIT)- Internal Kick off December 2005
• Railcar staging area (FH) — Internal Kick off December 2005

4. Action Item Status (See Attachment 3) —Action items were briefly discussed.

5. Workshop items

• Consolidation of requirements documents and any other new agreements from workshops
(From March 14, 2002 Resolution of Dispute) - ongoing

6. Next meeting (date and time): April 18, 2006, 9:30 — 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held February 21, 2006
9:30 am to 10:30 am

Attendance List

Naine	 Organization

E. Van Mason Ecology
A. G. Miskho FH
W. Russell ORP
H. T. Tilden PNNL
G. L. Sinton RL
J. D. Guberski C112M Hill



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held February 21, 2006
9:30 am to 10:30 am

Actions and Workshop Items

Action # Res op nsible Description Date Closed
party

02-2003-03 DOE/Ecology Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.

11-2005-01 DOE Ecology Review and discuss consolidated storage
assessment requirements

DOE/Ecology Discuss proposed vision or modifying milestone11-2005 -02
and requirements to have a shortened milestone
description and a single requirements document.
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